

~~SECRET~~

PROGRAM DEVELOPMENT

<u>TIME</u>	<u>EVENT</u>
OCT 78 - DEC 78:	ORGANIZATIONAL DEVELOPMENT
DEC 78 - FEB 79:	SCREENING & SELECTION OF PERSONNEL
APR 79 - OCT 79:	IN-HOUSE TRAINING
MAY 79 - DEC 79:	SRI ORIENTATION
NOV 79 - PRESENT:	OPERATIONAL TASKING *
JAN 80 - PRESENT:	TASK FORCE ESTABLISHED

*HAD RESPONDED TO EARLIER TASKING, BUT NOW COMPLETE EFFORT DEVOTED TO OPERATIONAL MATTERS.

~~SECRET~~

Approved For Release 2001/04/02 : CIA-RDP96-00788R002000250062-6

~~SECRET~~

SUMMARY OF SESSIONS

TRAINING: 170

OPERATIONAL: 309

PROJECTS - 32

- a. COMPLETED: 17
- b. WORKING: 14
- c. INACTIVE: 1

INTELLIGENCE PROVIDED:

- a. USEFUL DATA PROVIDED 15 PROJECTS
- b. FAILED TO HELP 3 PROJECTS
- c. DATA STILL BEING STUDIED CONCERNING 2 PROJECTS

~~SECRET~~

Approved For Release 2001/04/02 : CIA-RDP96-00788R002000250062-6